

# INLS Executive Committee Verification and Elections 2018 Calendar

## 1 Voter list Verification - by Voters Verification Committee

<i>From</i>	<i>To</i>	<i>Activity</i>
20-May	29-May	Voters Verification preparation
30-May	30-May	Membership date closed for 2018 election and verification
2-Jun	2-Jun	Receive existing verified/unverified list from Executive Committee/BOT
4-Jun	4-Jun	1st Email sent to all voters for verification
4-Jun	16-Jun	Response time to voters
12-Jun	12-Jun	1st Reminder Email sent to non-responding voters for verification
13-Jun	16-Jun	Response time to voters
17-Jun	17-Jun	Time expanded notice for verification, emails sent to non-responding members
17-Jun	20-Jun	Response time to voters
21-Jun	22-Jun	Final voters database preparation based on the verification received
23-Jun	23-Jun	Final database release to BOT/EC to publish in website
24-Jun	24-Jun	Final voters list published in website for any discrepancy, contest, complains
25-Jun	25-Jun	Cut off time to receive voters list complains
26-Jun	27-Jun	Rectification of voters list complains, preparation of final list
28-Jun	28-Jun	Review final list with Executive committee/BOT
29-Jun	29-Jun	Final voters list in INLS website

## 2 Election Process

<i>From</i>	<i>To</i>	<i>Activity</i>
29-Jun	29-Jun	Publish final voters list in <a href="http://www.inls.org">www.inls.org</a>
30-Jun	30-Jun	Notice sent to validated voters of their eligibility
30-Jun	2-Jul	Nomination Filing
3-Jul	3-Jul	Candidates' first list published
4-Jul	4-Jul	Receive Contests and complains regarding candidates
5-Jul	5-Jul	Rectify Contests and complains regarding candidates, publish final candidates list
6-Jul	6-Jul	Password and userid sent to voters for ballot access
6-Jul	6-Jul	Withdrawal of candidacy
7-Jul	7-Jul	Candidates' final list published
7-Jul	7-Jul	Ballot mailing
8-Jul	10-Jul	Election
11-Jul	11-Jul	Election results Certified by Election Committee and announced